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STATUS Current status comments

1 CDLE - genesis $44,821,193 RED Project was stopped in December 2005 and is awaiting results of the Project Recovery efforts.
2 CDLE - genesis  PRA $2,279,060 YELLOW 09/01/06 a leadership change occurred resulting in the project re-baselined and compressed, but there 

is no anticipated change to the budget or end date.  The project started on 10/02/06.
5 DOR - CSTARS $13,201,537 YELLOW Deployment at the State site was completed 9-4-06 and live transactions initiated.  Scheduling for 

deployment in the counties is currently being scheduled.
7 DPA-DoIT - Telephony & 

Network Convergence
$1,168,451 YELLOW A protest has been received from the incumbent vendor that will delay the procurement process directly 

impacts the project schedule and moves this project into YELLOW status until the procurement process 
is back on schedule or completed.

8 Judicial - ICON YELLOW Judicial has not yet submitted the required monthly project status report and will remain in YELLOW 
status until OIT receives this report.  A presentation to the full IMC is scheduled for December 2006.

3 CDHS-DVR RISE $4,669,122 GREEN In October 2006 HCL successfully completed the 3-month Project Recovery Plan and the State 
approved a new baselined Project Schedule, that did not extend the project completion date, and the 
HCL Staffing Plan. These positive developments allowed the project to move into GREEN status.

4 CDOT - ERP $23,015,466 GREEN This two-phased ERP initiative replaces more than 50 standalone, custom-developed software systems 
with a new integrated system that allows CDOT to meet business and information needs more quickly 
and accurately.  Phase 2 successfully went "live" on 11/01/2006!

6 DOS - HAVA/SCORE II $10,055,286 GREEN The project will remain in YELLOW status until contract negotiations with SaBer are complete and the 
contract is signed.  Contract negotiations began 8-21-06 and anticipate completion mid-late October 
2006.

9 DPA-DoIT - DTRS $65,200,000 GREEN Final phases will be switched to more closely tie to operational requirements of CSP, CDOT and Local 
Government participants with grant revenue awards.

10 DOR - CITA $45,000,000 GREEN The CITA RFP Evaluation Committee is currently reviewing vendor proposals and is targeting mid-
December 2006 for selection and intent to award.   

11 PH&E - Mountain Plains 
States Consortium - WIC

$10,059,568 GREEN This multi-year project encompasses the development of a new WIC (Women's, Infants and Children) 
system that will be used for case management and payment control.  In partnership with the States of 
Wyoming and Utah, this project is 100% federally funded and is under the gated process of the USDA.  
This project is currently in the "System Design" phase.

12 CDPS - CCIC Message 
Switch

$7,600,000 GREEN This multi-year project is in RFP development and is currently in contract negotiations with MTG 
Management Consultants.  $200,000 is allocated for RFP Development

13 HCPF - MMIS 
Re-Procurement

$1,228,403 GREEN Notice of Intent to Award went to the incumbent fiscal agent, ACS, on 8-31-06.  Contract negotiations 
have begun targeting a final contract cleared by the State November 30, 2006.

14 HCPF - HIPAA NPI 
(HIPAA Rule #5)

$857,562 GREEN Department review was completed on the ACS assessment of the MMIS system to identify changes 
required to meet HIPAA NPI compliance, and final mitigation Scope work was decided.  ACS contract 
amendments for Migitation Scope of Work are currently in Department Clearance.

15 DPA-DoIT - Statewide 
Email Consolidation

$500,000 GREEN Phase I - detailed architectural design and cost estimation was completed July 1, 2006.  Project is 
awaiting a go-no go decision for Phase II.

 TOTAL Planned Cost: $229,655,648 
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